



Engineering

Home Projects Contacts Manage

My Projects Active CIP Projects CIP 12 Month Private Projects Search Projects

12 MONTH CIP REPORT

| Number | Project | Phase | Design Manager | Construction Manager | Design Consultant | CM Consultant | Contractor | Fed Funding Source | Comments | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar |
|---------|---|---------------|----------------|----------------------|---------------------------|-----------------|-----------------------------|--------------------|--|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|
| 3200599 | UPDATE WATER MASTER PLAN | Phase I | Philip Brown | | COT Engineering | | | | | | | | | | | | | | | | |
| 3201551 | WATER DISTRIBUTION SYSTEM METERING STATIONS | Default Phase | Ken Halloran | Vijay Gokhale | GHD (Formerly CSA) | TBD | Hunter Contracting | | Metering Stations, Radio Path Study, Solar vs. Utility, Distribution System Analysis | | | | | | | | | | | | |
| 3202031 | REMOTE SITE SCADA SYSTEM REPLACEMENT | 1 | Chris Kabala | Scott Balck | Brown & Caldwell | N/A | Caliente Construction, Inc. | | | | | | | | | | | | | | |
| 3202601 | WELL # 9 BUILDING/SECURITY/SYSTEM PIPING | Default Phase | Chris Kabala | Vijay Gokhale | KIRK-MICH | VANIR | SDB | WIFA | | | | | | | | | | | | | |
| 3203211 | SOUTH TEMPE WATER TREATMENT PLANT UPGRADES | Phase 1 | Philip Brown | Vijay Gokhale | MALCOLM PIRNIE | Wilson | SUNDT | | | | | | | | | | | | | | |
| 3203211 | NEW ENVIRONMENTAL LABORATORY FACILITY | Phase 1 | Philip Brown | Vijay Gokhale | Malcolm Pirnie | Bosack & Wilson | T.B.D. | | | | | | | | | | | | | | |
| 3203212 | STWTP - ADEQ PERMIT - POC WELL & BORINGS | Phase 1 | Ken Halloran | Vijay Gokhale | Staff | N/A | Quest Civil Constructors | | | | | | | | | | | | | | |
| 3203231 | IMPROVEMENTS TO COT WELL NO. 4 | Phase I | Ken Halloran | James Gillen | Kennedy/Jenks Consultants | none | Pierson Construction | | | | | | | | | | | | | | |
| 3203392 | WATER & WASTEWATER RATE STUDY 2011 | Phase 1 | Philip Brown | -- Not Used | Malcolm Pirnie - RedOak | | | | | | | | | | | | | | | | |
| 3203501 | JGM WTP SECURITY IMPROVEMENTS | Phase 1 | Ken Halloran | Vijay Gokhale | DURRANT | none | TBD | | | | | | | | | | | | | | |
| 3203501 | STWTP SECURITY IMPROVEMENTS | Phase 1 | Ken Halloran | Vijay Gokhale | DURRANT | Wilson | SUNDT | | | | | | | | | | | | | | |
| 3204231 | JGMWTP UPGRADES - DISINFECTION BY-PRODUCT CONTROL | Phase 1 | Philip Brown | Larry Fosholt | DSWA | | PCL | | | | | | | | | | | | | | |
| 3204231 | JGMWTP UPGRADES DBP CONTROL PHASE II | Phase 1 | Philip Brown | Larry Fosholt | DSWA | | PCL | | | | | | | | | | | | | | |
| 3206061 | COLLECTION SYSTEM ODOR CONTROL - GILBERT METERING STATION MODIFICATIONS | Default | Philip Brown | Vijay Gokhale | Kennedy/Jenks | | T.B.D. | | | | | | | | | | | | | | |
| 3209303 | KEN MCDONALD GOLF COURSE RECHARGE WELL PROJECT -- WELLS 1, 2 & 3 CONSTRUCTION | Phase 1 | Ken Halloran | James Gillen | Black & Veatch | TBD | TBD | | | | | | | | | | | | | | |
| 3209391 | SEWER REPLACEMENT/UPSIZE SCOTTSDALE RD. CURRY TO GILBERT METER STATION | Phase I | Philip Brown | Vijay Gokhale | PEC | | | | | | | | | | | | | | | | |

