

Council Meeting Date: 04/03/08

Agenda Item Number: \_\_\_\_\_

**SUBJECT:** Request approval to increase the construction change order contingency for Curry Road Water Main Upgrades from Scottsdale Road to Stadem Drive.

**DOCUMENT NAME:** 20080403PWDR06 WATERMAIN UPGRADES (0810-04)  
**PROJECT NO. 3200031**

**SUPPORTING DOCS:** No

**COMMENTS:** *Increase the construction change order contingency by \$126,000. Council has previously approved two contingency increases totaling \$325,000. This request will increase the original change order contingency from \$200,000 to \$651,000.*

**PREPARED BY:** Donna Rygiel, Engineering Contract Administrator (x8520)

**REVIEWED BY:** Andy Goh, Deputy PW Manager/City Engineer (x8896)

**APPROVED BY:** Glenn Kephart, Public Works Manager (x8205)

**LEGAL REVIEW AS TO FORM:** Judi Morgan, Assistant City Attorney (x8779)

**FISCAL NOTE:** Sufficient funds are available in Capital Improvement Fund No. 3200031.

**RECOMMENDATION:** Approve change order contingency increase.

**ADDITIONAL INFO:** The original scope of work included the installation of new 48-inch water transmission main and connection to adjacent distribution system water lines. Unforeseen existing conditions discovered during construction required the rework of 8" and 12" distribution water lines to ensure future functionality of the water distribution system at the Miller Road and Curry Road intersection and the Stadem Drive and Curry Road intersection.