CITY OF TEMPE
PROJECTS UNDER CONSTRUCTION
FOR THE MONTH OF JANUARY 2005

JGM WTP WATER DISINFECT TECH AND MARILGOLD LINE IMPROVEMENTS
CONST. MGR.: JIM GILLEN
PROJECTED COMPLETION DATE: (5/30/05)

MARIGOLD LANE PUMP STATION
PROJECTED COMPLETION DATE: (8/31/06)

60" TRANSM. LINE-JGMWTP TO SCOTTD. RD.
CONST. MGR.: JIM GILLEN
PROJECTED COMPLETION DATE: (2/15/07)

12MG RESERVIOR/FIN WTR PUMP STA & WL
JGM ACCESS DRIVEWAY
CONST. MGR.: JIM GILLEN
PROJECTED COMPLETION DATE: (2/15/07)

TEMPE PERFORMING AND VISUAL ARTS CENTER
CONST. MGR.: ANDY GOH
PROJECTED COMPLETION DATE: (4/12/06)

TEMPE HISTORICAL MUSEUM ROOF REHABILITATION.
CONST. MGR: JIM BOND
PROJECTED COMPLETION DATE: (2/28/05)

SAI DIVERSION STRUCTURE IMPROVEMENTS
CONST. MGR.: JIM GILLEN
PROJECTED COMPLETION DATE: (03/18/05)

KIWANIS PARK PUMP STATION REPLACEMENT
CONST. MGR.: BOB ARVISO
PROJECTED COMPLETION DATE: (03/15/05)

KYRENE WRF PLANT EXPANSION & REHAB
CONST. MGR.: JIM GILLEN
PROJECTED COMPLETION DATE: (01/31/06)

KYRENE BOOSTER ZONE
CONST. MGR.: JIM GILLEN
PROJECTED COMPLETION DATE: (02/15/05)

KYRENE RECLAMATION FACILITY IMPROVEMENTS
CONST. MGR.: JIM GILLEN
PROJECTED COMPLETION DATE: (02/28/06)

RURAL RD. RETAINING WALL
CONST. MGR.: BOB ARVISO
PROJECTED COMPLETION DATE: (06/15/05)

SKATE PARK AT TEMPE SPORTS COMPLEX
CONST. MGR.:BOB ARVISO
PROJECTED COMPLETION DATE: (02/28/05)

MILLER ROAD/BOARDWALK I.D.
CONST. MGR.:KENT CLAYTON
PROJECTED COMPLETION DATE: (5/30/05)

RURAL RD, NORTH BOUND WORK ON BRIDGE WALL
CONST. MGR.:KENT CLAYTON
PROJECTED COMPLETION DATE: (5/30/05)

SEWER AND WATER REPLACMENT "THE ALLEY EAST OF MILL BETWEEN 7TH. STREET AND UNIVERSITY DR
CONST. MGR.:KENT CLAYTON.
PROJECTED COMPLETION DATE: (6/15/05)

COLE & ROTARY PARK IMPROVEMENTS
CONST. MGR.:BOB ARVISO
PROJECTED COMPLETION DATE: (3/15/05)

STWTP ENVIRONMENTAL SERVICES BLDG IMPROVEMENTS
CONST. MGR. BOB ARVISO
PROJECTED COMPLETION DATE: (5/30/05)

TEMPE SPORTS COMPLEX PHASE II
CONST. MRG.: BOB ARVISO
PROJECTED COMPLETION DATE: (03/15/05)

CRACK SEAL: AREA 16N (NORTH OF UNIVERSITY AND EAST OF PRIEST)
ALLEY RECONSTRUCTION: AREA 34N (SOUTH OF SOUTHERN/WEST OF RURAL)
SLURRY SEAL: AREA 10N (SOUTH OF McKELLIPS/WEST OF RURAL)
MILLING: 4S (SOUTH OF BASELINE/WEST OF KYRENE)

VALVEBOX & MANHOLE ADJUSTMENT SCHEDULE:
McCLINTOCK-ELLIOT TO KNOX 12/27/04 TO 12/30/04
WARNER-I-10 TO RURAL 12/31/04 TO 1/6/05
SOUTHERN-48TH ST. TO TEMPE CANAL ON 1/7/05 TO 1/24/05
UNIVERSITY-48TH ST. TO MILL ON 1/25/05 TO 1/28/05
PRIEST-UNIVERSITY TO SOUTHERN ON 1/31/05 TO 2/3/05
BROADWAY-48TH ST. TO PRIEST ON 2/4/05 TO 2/8/05
CONST. MGR.: TOM LOPEZ
DATES ABOVE ARE PROJECTED COMPLETION



PROJECTED COMPLETION DATE ( )

"Prepared by" Mauricio Jara (480) 350-8200

CITY OF TEMPE
DIVISION OF ENGINEERING