

Staff Summary Report



Council Meeting Date: 05/15/08

Agenda Item Number: _____

SUBJECT: Request approval of an increase in the contract amount with CPC Construction, Inc. for additional on-call minor concrete work.

DOCUMENT NAME: 20080515PWDR05 STREET UPGRADING-MAINT-CONSTRUCTION (0809-05) PROJECT NO. 5401413

SUPPORTING DOCS: No

COMMENTS: Total contract increase in the amount of \$360,000.

PREPARED BY: Donna Rygiel, Engineering Contract Administrator (x8520)

REVIEWED BY: Andy Goh, Deputy PW Manager/City Engineer (x8896)

APPROVED BY: Glenn Kephart, Public Works Manager (x8205)

LEGAL REVIEW BY: Judi Morgan, Assistant City Attorney (x8227)

FISCAL NOTE: Sufficient funds are available in Capital Improvement Fund No. 5401413.

RECOMMENDATION: Approve construction contract increase.

ADDITIONAL INFO: The original contract for on-call minor concrete work was \$591,660. The additional \$360,000 is requested to fund proposed minor concrete work for various City departments. The proposed work includes emergency concrete repairs, replacement of sidewalks and driveways, construction of ADA ramps, bus stop improvements and concrete work to improve accessibility at parks and recreational courts.

Staff has reviewed the proposal from CPC Construction, currently under contract for minor concrete improvements, and found it to be in order.