

Staff Summary Report



Council Meeting Date: 07/22/08

Agenda Item Number: _____

SUBJECT: Request approval to amend the contract with CPC Construction, Inc. to increase the contract amount for further minor concrete improvements and on-call maintenance, repairs and grading work.

DOCUMENT NAME: 20080722PWDR01 **STREET UPGRADING-MAINT-CONSTRUCTION (0809-05) PROJECT NO. 5401413**

SUPPORTING DOCS: No.

COMMENTS: Total increase to amount of the contract is \$480,000. The original contract amount of \$591,660 (C2007-220), plus a previous change order in the amount of \$80,000, in addition to this request will increase the total contract amount to \$1,151,660.

PREPARED BY: Donna Rygiel, Engineering Contract Administrator (x8520)

REVIEWED BY: Andy Goh, Deputy PW Manager/City Engineer (x8896)

APPROVED BY: Glenn Kephart, Public Works Manager (x8205)

LEGAL REVIEW BY: Teresa Voss, Assistant City Attorney (x8814)

FISCAL NOTE: Sufficient funds are available in Capital Improvement Fund No. 5401413.

RECOMMENDATION: Approve construction contract increase.

ADDITIONAL INFO: The increase to the amount of the contract is needed to fund significant changes in the scope of work and/or changes in quantities due to contingencies of construction including emergency concrete repairs for the Water Utilities Department, replacement of sidewalks and driveways for the Fire and Parks & Recreation Departments, bus stop improvements for the Transportation Division and other concrete work to improve accessibility, including construction of ADA ramps.