

# McClintock Drive Proposed Process Outline

## Issue Review Session

December 15, 2016



# Continue Data Collection

Data Collection: University to Elliot (Jan, Mar, May, and Sept)

- Traffic Volumes
- Travel Times (including off peak; other two/two arterials)
- Bike Counts (major intersections between Apache & Guadalupe)
- Crashes



# Proposed Process and Timeline



## December 2016 – January 2017

- Procure Design Consultant

## February 2017

- Council approves consultant Contract

## March – April 2017

- Phase 1: Analysis and Evaluation, Public Input

## May – July 2017

- Phase 2: Alternatives Development, Public Input

# Phase 1: Analysis and Evaluation

## Deliverables:

- Traffic Analysis
- Data Collection and Field Review
- Best Practice Research
- Modeling Alternatives
- Internal stakeholder meetings
- Public meetings: two for each one mile segment = 10 total
- Transportation Commission Presentation
- Sustainability Commission Presentation

# Phase 2: Alternatives Development

## Deliverables:

- Develop Design Alternatives
- Cost opinions
- Internal stakeholder meetings
- Public meetings: two for each one mile segment = 10 total
- Transportation Commission Presentation
- Sustainability Commission Presentation

# Council Consideration

---

## September 2017 IRS Presentation:

- Public outreach findings
- Data collection findings
- Design alternatives, and costs for Council consideration